GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Subordinate Judiciary – Court Buildings - Revised Administrative Sanction for an amount of Rs.12,75,30,000/- for the balance work of Construction of Four Court Building Complex at Srikakulam - Orders – Issued.

HOME (COURTS. B) DEPARTMENT

G.O.Ms.No. 53 **Dated: 16-05-2016.**

Read the following:-

1. G.O.Ms.No.95, Law(LA&J-Home-Courts.A1) Department, dt:4.6.2008.
2. G.O.Ms.No.118, Law(LA&J-Home-Courts.A1) Department, dt:8.11.2012.
3. From the Registrar (Management), High Court of Judicature at Hyderabad, ROC.No.512/2007-DII(BLDGS), dt:03.02.2016.

*****

ORDER :

In the G.Os 1st and 2nd read above, Government have accorded administrative sanction for Rs.4,60,50,000/- and revised administrative sanction for Rs.9,90,50,000/- respectively for construction of Four Court Building Complex at Srikakulam.

2. In the letter 3rd read above, the Registrar (Management), High Court of Andhra Pradesh, Hyderabad for the state of Telangana and the state of Andhra Pradesh has stated that the work of construction of Four Court Building Complex at Srikakulam was sanctioned for Rs.990.00 lakhs vide T/S Memo No.ENC (R&B) Bldgs No.67/2012-13, dated 30.11.2012 against revised administrative sanction of Rs.990.00 lakhs and the work was entrusted to Sri K. Anantha Rao, Contractor at 4.41% excess over the estimated contract value and the work is in good progress. But, in the meantime, the contractor had expired on 22.06.2014.

3. The Registrar (Management) has also stated that after thorough examination of the entire issue with reference to the existing rules/procedure, the Hon'ble High Court has addressed the Engineer-in-Chief, State Roads, RSW and Buildings & Admn., Hyderabad, to submit a detailed estimate for the balance works. Accordingly, the Engineer-in-Chief, State Roads, RSW and Buildings & Admn., Hyderabad has submitted a detailed estimate for Rs.12,75,30,000/- for the above work and requested to accord administrative sanction for the same. After careful consideration, the High Court recommended the proposal for according revised administrative sanction for Rs.12,75,30,000/- for construction of Four Court Building complex at Srikakulam.

4. The Registrar (Management), while furnishing detailed estimates has requested the Government to issue revised administrative sanction for an amount of Rs.12,75,30,000/- for the balance work of construction of Four Court Building complex at Srikakulam at an early date.

5. Government, after careful examination of the matter, hereby accord revised administrative sanction for an amount of Rs.12,75,30,000/-for the balance work of construction of Four Court Building complex at Srikakulam.

6. This order issues with the concurrence of Finance (FMU-HOME COURTS & ENERGY) Department, vide their U.O.NOte No.43027/115/FMU-H&C&E) Department, dt.24-3-2016.

Contd..2,

7. The Registrar (Management), High Court of Andhra Pradesh, is requested to take further necessary action in the matter.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.S.S.V. DURGA PRASAD
SECRETARY TO GOVERNMENT

To
The Registrar(Management), High Court of Andhra Pradesh,
Hyderabad.
The Accountant General, Andhra Pradesh, Hyderabad.
The Finance (FMU-HOME COURTS & ENERGY) Department.
Copy to:
P.S. to Secretary to Hon'ble C.M.
P.S. to Chief Secretary to Government.
P.S. to Special C.S./ Principal Secretary (Finance),
P.S. to Secretary to Government, Law Dept.
SF/SC.

//FORWARDED :: BY ORDER//

SECTION OFFICER